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REFERENCES 

• For background information on the Cincinnati Streetcar, 
please go to http://www.cincinnati-oh.gov/streetcar/ 

•

to the Major Transportation & Regional Cooperation Council 
Committee, please go to http://www.cincinnati-
oh.gov/streetcar/documents-references/ 
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ACRONYMS 
CFD Cincinnati Fire Department 

CPD Cincinnati Police Department 

CBD Central Business District 

DBE Disadvantaged Business Enterprises 

FAI First Article Inspection 

FLSSC Fire Life Safety and Security Committee 

FTA Federal Transit Administration 

MOF Maintenance And Operations Facility 

MPD Messer, Prus, Delta Rail Joint Venture 

OCS Overhead Contact System 

ODOT Ohio Department of Transportation 

OUPS Ohio Utility Protection Service 

PMOC  

SORTA Southwest Ohio Regional Transit Authority 

SSCVR Safety and Security Certification Verification Report 

SSRC Safety and Security Review Committee 

TANK Transit Authority of Northern Kentucky 

TAA Track Access Authorization 

TPSS Traction Power Substation 

TVM Ticket Vending Machine 

WTM Wheel Truing Machine 
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1.0. PROGRESS SUMMARY 

The live drill with CFD and CPD kicks off 
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• Civil construction punch list work and testing continues 

• Implementation of signal changes underway 

• Live safety exercise held June 16 

• CAF closing open items 

• Transdev staff-up and training underway 

• Coordination with City Departments to insure smooth transition to 
revenue service, focusing on their operations in the right-of-way. 

• Coordination with the ODOT SSO ongoing to insure Cincinnati 

 

1.0. PROGRESS SUMMARY 
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1.1. PROGRESS SUMMARY 
 

• MPD Construction Contract Milestone Dates: 

 

 

 

 

 

 

 

• CAF Contract Modification #2 (executed on August 1, 2014): 

Milestone
Original Contract Dates 

(Bid Docs)
Change Order #1 Change Order #5

OTR Loop & MOF Substantial Completion June 15, 2014

3000 ft. Test Track & MOF Substantial Completion July 15, 2014 March 1, 2015 March 21, 2015

Substantial Completion of OTR Loop March 1, 2015 June 29, 2015 July 19, 2015

Substantial Completion of All Work October 1, 2015 March 15, 2016 April 4, 2016

Revenue Service April 2, 2016 September 15, 2016 September 15, 2016

Milestone Contractual Late Date

Contractual Delivery of 1st Car September 17, 2015

Contractual Delivery of 2nd Car October 17, 2015

Contractual Delivery of 3rd Car November 17, 2015

Contractual Delivery of 4th Car November 17, 2015

Contractual Delivery of 5th Car December 17, 2015
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2.1. JUNE 2016 CIVIL CONSTRUCTION  
SCHEDULE SUMMARY 
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2.1. CIVIL CONSTRUCTION STATUS 

Evaluating an alternative traffic signal actuator for the transit signal 



2.1. CIVIL CONSTRUCTION 
STATUS 

 

 

Track: 

• Complete October 2015 

 

OCS: 

• Complete October 2015 

 

Paving: 

• Complete October 2015 

 

Stops: 

• Complete November 2015 
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2.4  UTILITY WORK 
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11 

Final project utility work with sewer lining at 4th and Walnut Streets 



2.4  UTILITY WORK 

Utility work, including street and sidewalk is in the closeout phase: 

• Duke Electric   100% complete 

• Duke Gas    100% complete 

• Cincinnati Bell   100% complete 

• Water    100% complete 

• Level 3    100% complete 

• Chilled Water    100% complete 

• Time Warner Cable   100% complete 

• MSD (Sewer)    100% complete 

 June 2016 Monthly Report 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

June Community Communication meeting 
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2.5.  COMMUNITY INVOLVEMENT & 
COMMUNICATION 

Planning the Cincinnati Streetcar Grand Opening at Washington Park 



2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• SORTA is now tracking and scheduling all community 
presentations 

• Continuing established involvement strategy: 

– Monthly Construction Stakeholders Meeting 

– Email monthly Streetcar Newsletters transitioned to Metro 

– Media alerts for all closures or other work disrupting pedestrian or 
vehicular traffic in coordination with RoadmapCincy 

– Personal visits to businesses and groups now focus on streetcar safety 
and how to ride 

– Attendance at DCI/Police Sector Meetings 

– Streetcar website: www.cincinnatistreetcar.com  (all media and press 
releases  hosting transitioning to SORTA when streetcar goes 
operational)  
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

– Internal City organizational development, familiarizing the departments 
and other service providers with Streetcar safety and operational 
characteristics, including how you work on a street with streetcar tracks 

– Bureau for groups that would like to hear about Cincinnati 
Streetcar 

– Hamilton County Monthly Riverfront Joint Operations Task Force 

– Social media (twitter @Cincy_Streetcar, City of Cincinnati Facebook 
page https://www.facebook.com/CincinnatiStreetcarOFFICIAL 

– Coordination with http://www.roadmapcincy.com/ to push out 
information on streetcar related traffic matters 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• Enforcement tools in place through action by City Council to keep 
track clear of obstructions that could impair streetcar service  or 
cause safety hazards 

– Clarified parking restrictions proximate to streetcar tracks  

– Gave regulatory status to the white line defining width of the parking 
spots in key locations 

– Enable Police and parking Enforcement Officers to clear offenders 
quickly  

• Additional Ordinance being drafted to provide tools for 
SORTA/Streetcar operations staff to enforce fare and operational 
rules as well as enhance safety and security 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• Track Access Authorization (TAA) process being administered by 
SORTA/Transdev based on applications through CPD Special events or 
DOTE Public Space Permit Process.  People needing information on how 
the process works should call Shawn Patton at the City DOTE Public Space 
Permit Desk, 352-5287 

• Contractors, others working in ROW required to get a TAA authorization as 
part of their normal ROW permit from City DOTE 

– Allows streetcar operations to know who/what to expect in the street 

– Streetcar operations is then able to coordinate work with all agencies and 
contractors 

• OSHA rules require workers to observe a 10 foot safety envelope around 
active OCS wire 

• Transdev is engaged in safety training/certification to utility company 
workers 
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2.6.  MPD BILLINGS  JUNE 2016 REPORT 
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Bid Form Section Total 
Prev. 

Incurred 
June  (net ret) 

Behind the Curb Work $222,617 $222,617 $0 

Central Parkway Median $123,756 $123,756 $0 

Civil, Roadway and Drainage $10,001,982 $9,953,471 $48,511 

Communication System $763,959 $748,707 $15,252 

Corrosion Control $336,948 $336,948 $0 

Misc. Items $4,699,969 $4,684,641 $15,329 

MOF Civil and Track $3,247,027 $3,238,340 $8,687 

MOF $8,722,079 $8,705,154 $16,925 

OCS Mainline $5,535,807 $5,535,387 $420 

Signal System Streetcar $669,588 $669,588 $0 

Streetcar Stop Shelters and Sitework $2,206,789 $2,206,789 $0 

Trackwork on Grade $12,889,768 $12,889,768 $0 

Trackwork on Structures $2,987,606 $2,987,606 $0 

Traction Power $6,316,455 $6,302,646 $13,810 

Traffic Signals and Lighting $4,543,596 $4,532,627 $10,970 

Water Main - Main Street $2,385,941 $2,385,941 $0 

Water Main - Walnut Street $1,780,106 $1,780,106 $0 

CO#1 $447,368 $447,368 $0 

CO#2 $52,861 $52,861 $0 

CO#3 $521,750 $521,750 $0 

CO#4 $256,225 $256,225 $0 

CO#5 $637,108 $637,108 $0 

CO#6 $128,782 $128,782 $0 

CO#7 $62,984 $62,984 $0 

CO#8 $313,894 $313,894 $0 

CO#9 $176,923 $176,923 $0 

CO#10 $0 $0 $0 

CO#11 $4,433 $4,433 $0 

CO#12 $8,070 $8,070 $0 

Totals: $70,044,391 $69,914,488 $129,903 
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3.0. VEHICLES 

CFD personnel familiarizing themselves with the vehicles 



VEHICLE METRICS 

Streetcar Vehicle Status Metrics

Percent 

Complete Comments

Production Baseline Design 99%

CAF submits regular updates to As-built drawings.  

Some design reports have minor open items 

pending closeout.  

First Article Inspections 99%

All FAI's have been completed.  Some FAI's have 

open items which are being closed as part of open 

items list.  

Qualifications Testing 99%

All tests have been performed.  Some awaiting 

approval of test reports.  

Contract Deliverables Requirements List 

(CDRL) Submittals 55%

Many CDRL's have submittals awaiting approval or 

pending comments, including test reports, final 

drawings, etc.

Safety Certification 90%

CAF has submitted RAMS Milestone 4.  LTK is 

reviewing.  Update to design audit and construction 

audit are pending.  

3.0. VEHICLES 

• Vehicles are on schedule for start of fare service 
on September 9, 2016. 
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3.0. VEHICLES 

• Conditional Acceptance of four vehicles 1176-1179 

• Conditional Acceptance on 1175 pending completion of window 
repair 

• Spare parts delivery 

– CAF quality personnel, LTK resident inspector, Transdev are working to 
inspect and accept spare parts delivered to date 

– Additional spare parts are still yet to be received 
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3.0. VEHICLES 

• Maintenance Manuals 

– CAF has submitted  complete version of maintenance manuals  

• HVAC, Braking system are new additions 

– Manuals determine special tooling needs 

• City is preparing comments to special tools list based on manuals 

• Maintenance Training 

– Doors, HVAC, brake system training scheduled for July 
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4.0.  BUDGET & EXPENDITURES 

• Through June 30, 2016: 

– $131,331,097 has been expended on the project (including Duke 
escrow) 

– Major Contract Activity: 

• 12 change orders to the MPD construction contract have been 
issued totaling $2,581,082  

• Two change orders to the CAF vehicle contract have been issued 
totaling $0 

• See Appendix A for breakout of Contingency Usage  
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4.0.  BUDGET & EXPENDITURES 

• Rev. 1 reported at Apr 12 MT&RC Committee reflects transfer of 
savings from Utilities (3rd Party) to Unallocated Contingency 

• Decrease of $667,443 from Utilities (3rd Party) line 

• Increase of $667,443 in Unallocated Contingency line 

• No net change to overall budget total of $148,078,277 or sources 

• Rev. 2 reflects budget changes pursuant to Ordinance #108-2016  
passed by City Council on April 27, 2016: 

• Decrease of $550,000 from Unallocated Contingency line 

• Increase of $550,000 in new Fund 455 Contingency line 

• No net change to overall budget total of $148,078,277  

• Change to local sources with addition of Fund 455 
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Budget Revision 3 

• June 20, 2016  - City Manager agreed on settlement amount with 
Duke Energy  for Duke relocation costs following rejection of City 
appeal by Ohio Supreme Court 

• Cincinnati Bell Telephone (CBT)relocation agreement closed under 
budget 

• Budget Revision 3 reflects CBT closure and final Duke settlement: 

– CBT savings of $1,364,125.17: 

• $932,187.10 remaining in Utilities (3rd Party) budget line 

• $431,938.07 transferred to Unallocated Contingency 

4.0.  BUDGET & EXPENDITURES 
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Budget Revision 3 continued: 

– Total Duke relocation cost of $15,950,025.23: 

• $15,000,000 from Duke Escrow 

• $932,187.10 from savings in Utilities (3rd Party) following closure of 
Cincinnati Bell relocation agreement 

• $17,838.13 in interest generated on Escrow amount 

– $17,838.13 shown as new project funding source 

June 2016 Monthly Report 
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4.1. BUDGET VS. EXPENSES 
Through 6/30/16 - DRAFT 

•Construction Expenditures include $2.939 Million in unreleased retainage on MPD contract .        
 Vehicle Expenditures include $707,844 in unreleased retainage on CAF contract  

June 2016 Monthly Report 

EXPENSES 6/30/2016

Budget Category  Total Base Cost  Allocated Contingency 

 Base + Allocated 

Contingency  Expended Encumbered Expend. + Encumb.

Federal

Construction 50,511,908.33$           2,000,000.00$             52,511,908.33$           

MOF 11,914,668.98$           -$                           11,914,668.98$           

Utilities (Project) 6,958,405.62$             -$                           6,958,405.62$             

Utilities (3rd Party) 4,116,289.18$             77,207.23$                  4,193,496.41$             3,415,733.66$             1,583,680.69$             4,999,414.35$             

Fare Vending 500,000.00$                50,000.00$                  550,000.00$                339,306.16$                160,693.84$                500,000.00$                

City Project Administration 3,816,012.64$             190,800.63$                4,006,813.27$             3,645,061.39$             -$                           3,645,061.39$             

SORTA Project Administration 2,000,000.00$             100,000.00$                2,100,000.00$             1,250,452.96$             749,547.04$                2,000,000.00$             

Real Estate 2,010,143.00$             -$                           2,010,143.00$             2,011,186.00$             -$                           2,011,186.00$             

Start-up (capital) 250,000.00$                -$                           250,000.00$                -$                           200,000.00$                200,000.00$                

Vehicles 23,111,373.00$           2,101,722.40$             25,213,095.40$           17,035,002.79$           7,216,644.80$             24,251,647.59$           

Unallocated Contingency 5,540,391.86$             -$                           5,540,391.86$             3,863,813.97$             409,813.66$                4,273,627.63$             

Subtotal 110,729,192.61$          4,519,730.26$             115,248,922.87$          99,418,499.06$           13,847,420.83$           113,265,919.89$          

Utilities (Duke Escrow) 15,950,025.23$           -$                           15,950,025.23$           15,950,025.23$           -$                           15,950,025.23$           

Fund 455 Contingency Allowance 550,000.00$                550,000.00$                

Federal Total 127,229,217.84$          4,519,730.26$             131,748,948.10$          115,368,524.29$          13,847,420.83$           129,215,945.12$          

Local

Design 14,396,348.04$           202,370.96$                14,598,719.00$           14,313,044.86$           19,571.85$                  14,332,616.71$           

Pre-Development 1,313,786.00$             -$                           1,313,786.00$             1,264,628.13$             49,157.87$                  1,313,786.00$             

City Project Administration 434,663.00$                -$                           434,663.00$                384,900.38$                -$                           384,900.38$                

Local Total 16,144,797.04$           202,370.96$                16,347,168.00$           15,962,573.37$           68,729.72$                  16,031,303.09$           

Grand Total 143,374,014.88$          4,722,101.22$             148,096,116.10$          131,331,097.66$          13,916,150.55$           145,247,248.21$          

71,384,982.93$           

BUDGET REV. 3 - June 20, 2016

67,857,942.13$           3,527,040.80$             
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4.2. RISK/CONTINGENCY ITEMS 

• CONSTRUCTION  

– Traffic signal modifications underway to facilitate signal operation 

– MOF Modifications  align facility to operational needs  

 

• VEHICLES 

– CAF delays will require additional engineering support from LTK 

– Spare parts & special tools delivery, training still required 

– Open items  

 

• SAFETY & SECURITY CERTIFICATION/INTEGRATED TESTING 

– Issues identified during integrated testing and safety certification may 
require redesign or additional construction work intermingled with need 
to integrate requirements for ODOT SSO concurrence to begin revenue 
service and recently received guidance from PMOC in a short time 
frame. 
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4.3. CONTINGENCY USAGE 
6/30/16 

Budget Category

 Contingency Budget 

(Rev. 3, Jun 20, 2016) 

 Completed 

Contingency Uses 

 Pending 

Contingency Uses 

 Estimated 

Contingency Uses 

Contingency 

Remaining

Pre-Development -$                         -$                        -$                        

Design 202,370.96$              -$                        202,370.96$            

Real Estate -$                         -$                        -$                        

Construction

MOF

Utilities (Project)

Utilities (3rd Party) 77,207.23$               77,207.23$              

Utilities (Duke Escrow) -$                         -$                        

Vehicles 2,101,722.40$           1,277,100.75$         300,000.00$            524,621.65$            

Fare Vending 50,000.00$               -$                        50,000.00$              

City Project Administration 190,800.63$              -$                        190,800.63$            -$                        

SORTA Project Administration 100,000.00$              -$                        100,000.00$            

Subtotal 4,722,101.22$           3,256,535.07$         281,294.63$            310,000.00$            874,271.52$            

Unallocated Contingency 1,515,418.50$         93,538.00$              

Construction 2,029,170.11$         769,133.00$            

City Project Administration 703,102.04$            

Start-up (Capital) 100,000.00$            

Design 608,948.31$            20,000.00$              

Subtotal 5,540,391.86$           4,253,536.92$         703,102.04$            882,671.00$            (298,918.10)$           

Subtotal Original Contingency 

Sources
10,262,493.08$         7,510,071.99$         984,396.67$            1,192,671.00$         575,353.43$            

City Council Fund 455 

Operations/Construction 

Contingency Fund (April 2016) 550,000.00$              550,000.00$            

Subtotal 550,000.00$              -$                        -$                        -$                        550,000.00$            

Grand Total All Contingency 

Sources
10,812,493.08$         7,510,071.99$         984,396.67$            1,192,671.00$         1,125,353.43$         

ALLOCATED CONTINGENCY

UNALLOCATED CONTINGENCY

FUND 455 OPERATIONS/CONSTRUCTION CONTINGENCY

2,000,000.00$           

5,540,391.86$           (298,918.10)$           

1,979,434.32$         90,494.00$              10,000.00$              (79,928.32)$             
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4.4. GRANT DRAWDOWN SUMMARY 
Through 6/30/16 

*   Budget revision on 9/16/15 moved $4.998 M from Urban Circulator ALI 12.13.20 to 12.23.03 
** Drawn + Pending = 98.7% of Federal grant funds 

Authorized Drawn  Pending Amount Remaining

12.79.00 City Project Admin.  $                        1,453  $                        1,453  $                               -   

12.79.00 SORTA Project Admin.  $                1,388,545  $                    918,468  $                    470,077 

12.23.03 Construction  $              12,598,000  $              12,598,000  $                              (0)

12.13.20 Vehicles  $              11,002,000  $                7,606,846  $                3,395,158  $                              (4)

 $              24,989,998  $              21,124,767  $                3,395,158  $                    470,073 

CMAQ OH 95-X054 12.23.03 Construction  $                4,000,000  $                4,000,000  $                               -   

 $                4,000,000  $                4,000,000  $                               -    $                               -   

Rail ROW Grant OH-90-X265 13.73.00 Contingency  $                    268,278  $                    268,278 

 $                    268,278  $                    268,278  $                               -    $                               -   

12.79.00 City Project Admin.  $                    154,545  $                    154,545  $                              (0)

12.79.00 SORTA Project Admin  $                    211,453  $                      81,801  $                    129,652 

12.23.03 Construction  $              15,554,000  $              15,554,000  $                              (0)

 $              15,919,998  $              15,790,347  $                               -    $                    129,651 

 $              45,178,274  $              41,183,392  $                3,395,158  $                    599,724 

TIGER 3 

GRANT NUMBER

OH-03-0303

OH 79-0002

TOTAL

Urban Circulator

Subtotal

Subtotal

Subtotal

Subtotal

FEDERAL SHARE

SOURCE ALI CODE Description
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5.0. JOB SITE SAFETY 

32 

• Safety Oriented-To date: 906 
 
• Safety Orientations-June: 0 

 
• Total worker-hours worked to date: 288,384 

 
• Total worker-hours worked without a lost time accident: 

186,958 
 

• Lost Time Accidents-To date: 3 
 

• Lost Time Accidents-June: 0 



6.0. SORTA ACTIVITIES 

The Live Drill Exercise organized by SORTA with CPD and CFD 
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6.1. STREETCAR SYSTEM TURNOVER 

• Four of the five streetcar vehicles have been conditionally 
accepted by the City of Cincinnati from CAF.  In-turn the four 
vehicles and basic keys have been turned over to SORTA to 
manage and operate.  As part of the conditional acceptance CAF 
agreed to provide an additional 30 days of maintenance on the 
vehicles. 
 

• SORTA/Transdev has taken over responsibility for track allocation 
planning.  A weekly meeting is scheduled for Mondays at 3:00pm 
at the MOF for any interested contractors or other parties to 
coordinate scheduling.  Participation includes the City of Cincinnati 
permitting staff. 
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6.2. OPERATIONS & MAINTENANCE 
PLANNING 

• SORTA has identified operational challenges in the operation of 
City streets that are impacting the ability of the streetcar to 
achieve the operational schedule and operate safely, securely 
and reliably.  A team has been established by the City Manager 
to address the issues. 
 

• SORTA and Transdev are tracking the running times of the 
streetcar during training and simulated revenue serve (Pre-
Revenue Operations  PRO).  Following additional experience by 
operating personnel and improvements to operational challenges 
in street operations the running times should improve. 
 

• The streetcar system is scheduled to commence pre-revenue 
operations on July 31, 2106. 
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6.3. FARE EQUIPMENT 

• The TVM units have been programmed and tested by SORTA staff.  
Minor modifications will be implemented by GFI (the vendor) based 
on testing.  The preliminary test installation of the first TVM until 
will occur on July 6, 2016 and the remainder two weeks later. 

• The fare policy, including fare revenue allocations has been 
codified through approval by the SORTA Board of Trustees and the 
Cincinnati City Council (FY2017 City Budget Request). 
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6.4.  RAIL ACTIVATION 
 

37 

• Rail Activation committee meetings have transitioned from bi-
weekly to weekly in June.  Subcommittees include fare collection 
and grand opening operations coordination.  Major topics include 
the establishment of the fare collection system and implementation 
of the SORTA computer-aided dispatch and radio system. 

•

streetcar close calls based on the log maintained by Transdev.  This 
map has been shared with the City Police Department in an effort 
to target enforcement efforts. 



6.4.  RAIL ACTIVATION 
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• Modification #1 to the contract between SORTA and Transdev has 
been executed.  This contract amends the contract to revise the 
streetcar operating schedule to conform to the revised schedule 
adopted by the SORTA Board of Trustees and the Cincinnati City 
Council, it revises the revenue service date to September 9, 2016, it 
provides for more cost effective utility expenses and it adds for the 
purchase of capital tooling and equipment related to Amendment 
#7 of the 2011 Streetcar Inter-governmental Agreement between 
the City and SORTA. 



6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• A full scale exercise (FSE) was held with the Cincinnati Police and 
Fire Departments on June 16, 2016 to simulate the response to a 
streetcar vehicle collision.  A collision was simulated between a 
private automobile and a streetcar with injuries on both to test the 
response.  The Federal Transit Administration and the Ohio 
Department of Transportation (State Safety Oversight) 
participated as evaluators.  The FSE was a success with several 
tweaks under development to procedures and training. 

•

certification.  Preliminary drafts will be shared with ODOT and 
reviewed to begin the process of developing final certificates and 
the Safety and Security Certification Verification Report (SSCVR). 
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6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• The SORTA Director of System Safety and Transdev have 
conducted multiple training sessions for the Cincinnati Fire 
Department for various companies around the City who may 
interact with streetcar assets.  This training included the streetcar 
vehicle configuration and the issues surrounding the overhead 
contact system safety.  Subsequent training will demonstrate the 
re-railing of a streetcar vehicle by SORTA/Transdev. 

• A full scale exercise will be held with the first responders on June 
16, 2016 to simulate the response to a streetcar vehicle collision. 

• The Ohio Department of Transportation conducted an on-site 
Quarterly Review Meeting at SORTA.  In addition to coordinating 
the certification process tasks, ODOT staff were able to directly 
observe a streetcar test and associated procedures. 
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6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• Committee (SSRC) and the Fire Life Safety and Security Committee 
(FLSSC) meetings continue.  Discussions continue on various inter-
related items. 
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6.6.  ADVERTISING / SPONSORSHIPS 

• All exterior advertising has been sold for the fleet.  SORTA 
contractor Advertising Vehicles continues to work to sell the 
remaining interior advertising space and systemwide sponsorship 
naming rights.  

• Notice to Proceed has been issued to Advertising Vehicles for 
shelter advertising sales. 
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6.7.  MARKETING / EDUCATION 
• The streetcar stakeholder meetings continue including the monthly 

streetcar e-newsletter.   

• The planning for the grand opening celebration is in full swing.  
SORTA has retained Game Day Communications to assist with the 
effort. 

• An outreach event with the disability community has been planned 
for the end of July to begin the familiarization process with the 
streetcar system. 
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6.8.  UPCOMING SORTA BOARD OF TRUSTEES ACTIONS 

 Approval of contract between SORTA and Downtown Cincinnati 

Improvement District governing streetcar operations and 

maintenance funding from the Voluntary Tax Incentive 

Contribution Agreement (VTICA) including an associated 

amendment to the 2015 Cincinnati Streetcar Operations and 

Maintenance Inter-Governmental Agreement (OMIGA) between 

SORTA and the City of Cincinnati (anticipated November 2015 

January February March April May July August 2016); 

 Approval of Amendment to the contract with Transdev Services, 

Inc. to provide $100,000.00 for purchase of additional tooling and 

equipment for the Maintenance and Operations Facility, to update 

the streetcar operating schedule, revenue service date, MOF 

utilities and other administrative updates. (anticipated May June 

2016); APPROVED 
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6.9.  STREETCAR VEHICLE 

• With the burn-in testing over, the SORTA support of the City 
testing phase of the vehicle contract is largely complete.  SORTA 
will utilize the vehicles for operator training to qualify the 
remaining streetcar operators.  Additionally the receipt and proper 
documentation of spare parts, kick-off of warranty administration, 
determination and receipt of special tools and the remaining 
maintenance training are critical path items for the start-up of the 
system on September 9, 2016. 

 

• Following the conditional acceptance of the vehicles by the City 
under the CAF contract it is anticipated that the vehicles will be 
turned over to SORTA for operations and maintenance. 
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6.10. OPERATIONS AND MAINTENANCE 
INTERGOVERNMENTAL AGREEMENT 

• SORTA continues discussions with the City of Cincinnati and DCI 
regarding the VTICA arrangement.  There will be an amendment to 
the OMIGA as well as a separate recipient agreement between 
SORTA and Downtown Cincinnati Incorporated (DCI).  
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7.0. DBE & INCLUSION 

• MPD reported a DBE Spend at end of May of 14.3%, below 
 

• Tally of final quantities will not be fully available until later 
this year.  This tallying is very likely to adjust the currently 
reported total. 

• As reported at the time, in March 2015 the project team 
received information that one of the DBE contractors on the 
Streetcar Project may have graduated from the DBE 
program in one of its NAICS codes.   
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7.0. DBE & INCLUSION 

• SORTA received FTA guidance at the end of March 2016 that 
Bansal Construction had graduated in one NAICS code that 
would represent a reduction of approximately 10% of the 
currently reported 16.9% DBE billings on the project.   

• MPD has confirming the dollar amount of DBE spend with 
Bansal for the NAICS code in question. 

• SORTA is working with City in the process of updating their 
Federal Fiscal Year DBE reporting to FTA.  Other action may be 
necessary by them.   

• Final contract close-out documentation by MPD will provide to 
the City documentation of their best-efforts and final totals.  
That information will be sent on to SORTA. 
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7.0. DBE & INCLUSION 

Workforce Inclusion Compliance May 2016 

• City requirements under the contract establish workforce inclusion 
goals for MPD as well.  The City requirements establish inclusion 

throughout the term of the contract.  The chart below summarizes 
hours worked on the contract (Actual) as well as the countywide 
workforce inclusion goals. 

 

• With the completion of construction and only minor punch list and 
testing support remaining, these totals are unlikely to change very 
much. 

  Minority & Female Utilization 
 Actual  Goal 

Minority Hours 18.5% 11.9% 
Female Hours        3.7%       6.9% 
Minority Female  66.7%     50.0% 
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8.0  FEDERAL OVERSIGHT ACTIVITIES 

• All activities undertaken by the project have to date met Federal Transit 
Administration rules and regulations.   

• The City and SORTA each have responsibility for ensuring that the project 
adheres to FTA guidelines governing such areas as procurement, project 
management, financial management, operations and maintenance, Buy 
America, and safety and security certification. 

• Project staff responded to various requests for information from FTA and 
the PMOC throughout the reporting period.  

• The Quarterly Review Meeting (QRM) took place in Cincinnati on June 2, 
2016.  

• The next Quarterly Review Meeting (QRM) will take place in Chicago on 
September 20, 2016.  

• The next Monthly Meeting/Teleconference will take place on July 7, 2016. 

 

 

 

 

 

 

June 2016 Monthly Report 

50 



June 2016 Monthly Report 

Appendix B 

51 



June 2016 Monthly Report 
52 

Appendix B continued 



June 2016 Monthly Report 
53 

Appendix B continued 


